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Location: 04-SF-80-13.2/13.9 Time 3:56AM
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Contract No.:  04-0120F4
Diary #: 362 Const Calendar Day: 72 Date: 15-Aug-2012 Wednesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:50 AM  06:45 PM Break: 00:30 Over Time:  03:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary:
Load Transfer Activities

Overview of Cable work today:

The following work was ongoing today on the Cable:

- Continuation of load transfer (LT) Step 1a

- Installation of suspender jacking equipment

- Installation of equipment for the jacking of the jacking saddle
- Measuring of cable band bolts

| was inspecting Gary Anderson’s crew LT suspender jacking on the South cable & other misc work. See
below for a list of labor for these crews, & for details of the work performed. Also, see the diary of Sami
Daouk since he was also inspecting the suspender jacking on the South cable. Others (S. Daouk, B.
Brignano, Victor Altimarano, Alex Schmitt, L. Woo) were inspecting the LT suspender jacking on the North
cable, installation of jacking saddle equipment, & the cable band bolt measuring. See their diaries for
details on this work.

- | arrived at the pier 7 office at 06:50, & was on the bridge at 07:00.

- From 07:00 until 08:00, Gary’s crew was doing misc work around the suspenders (running up the nuts on
suspender jacking rods at various PPs, ensuring the platforms will not interfere with the suspender jacking
rods, etc).

- From 08:00 until 09:00, Gary’s crew was jacking on the suspender at PP70S. They jacked down to the
remaining jacking length (RJL) per step 1a of the LT plan.

- From 09:00 until 09:45, Gary’s crew was jacking on the suspender at PP82S. They jacked down to the
remaining jacking length (RJL) per step 1a of the LT plan.

- From 09:45 until 11:30, Gary’s crew was doing misc work around the suspenders (running up the nuts on
suspender jacking rods at various PPs, ensuring the platforms will not interfere with the suspender jacking
rods, etc).

- From 11:30 until 12:40, Gary’s crew was jacking on the suspender at PP94S. They jacked down to the
remaining jacking length (RJL) per step 1a of the LT plan.

- From 12:40 until 13:00, Gary’s crew was jacking on the suspender at PP50S. They jacked down to the
remaining jacking length (RJL) per step 1a of the LT plan. - Note: this suspender was jacked a portion of
the step 1a displacement yesterday. They completed the step 1a jacking today.

- From 13:00 until 14:00, since all of the step 1a jacking was now completed, we went back to get the final
pressures at each step 1a PP. They came up on the jacks until the nuts broke loose, & then the pressure
was recorded.

- From 14:00 until the end of the shift, Gary’s crew was doing misc work around the suspenders (running
up the nuts on suspender jacking rods at various PPs, ensuring the platforms will not interfere with the
suspender jacking rods, etc).
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- From 14:30 until 15:00, | walked along the length of the bridge to check each suspender bracket & socket
on the South cable to check for any issues (damage, slipped friction clamps, etc). No issues were noticed.
- From 15:00 until 16:00, | walked the South main-span & the South side span to check to any issues
(suspender slippage, suspender rubbing on hard edges of the catwalk, etc). The only issue noticed was
that the downhill suspender at PP90S appeared to have shifted slightly. This is based on previously
marked inspection lines between the suspender ropes & cable bands. However, when | checked the
suspender center mark alignment, it appeared to still be aligned with the cable band top groove.

- From 16:00 until 16:30, | did an inventory of each of the suspender brackets along the South cable to
check for areas on the bottom flanges under the shims (not yet installed) that have received a finish coat
of paint. Warren Collins wanted these areas checked because they may be a bearing surface, & therefore
be prime coated only. The PPs where the bottom flanges near the anchor rod holes were finish coat
painted included: PP10S, PP24S, PP52S, PP54S, PP56S, PP62S, & PP66S. See attached photo of one
of these areas which is typical of most of those PPs listed above. | emailed this photo & list of PPs to
Warren.

- At 16:40, | left the bridge.

- From 17:00 until 17:45, | compiled the suspender jacking data collected today on the South cable, &
emailed it to Roman Granados & Warren Collins.

- From 17:45 until 18:15, | wrote my diary for the day & checked email.

- From 18:15 until 18:45, | met with Roman to update him on the field work today, & to discuss issues that
were discussed in today’s Cable Acceleration Team meeting.

04-0120F4 Bid ltem: 067 C-SUS-BGS.067 Attach BG Lifts to Suspenders
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM JOSE ALFARO 8.00 2.00 0.00 10.00 D
Ironworker APP ETHAN KENT 8.00 2.00 0.00 10.00 D
Ironworker JNM STANLEY DALIE 8.00 2.00 0.00 10.00 D
Ironworker JNM HAYES BATISTE 8.00 2.00 0.00 10.00 D
Ironworker GEN GARY ANDERSON 8.00 2.00 0.00 10.00 |:|
Attachment

Portions of the suspender bracket bottom flanges coated with finish
paint
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